

East Central Florida Regional Planning Council													East Central Florida Sustainable Communities Regional Planning Grant																							
May 2012																																				
Activity	2012												2013												2014											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Activity 1: Project Management	Consortium agreements; Subgrantee contracts						Consultant selection						Team contracts; Consultant selection; Reporting												Project management, administration, reporting											
Activity 2: Consortium Management	Consortium agreements and operating rules; Committee membership												Regular Consortium and Steering Committee meetings; Information sharing and briefings at all levels												Regular Consortium and Steering Committee meetings; Information sharing and briefings at all levels											
Activity 3: Outreach and Engagement	Outreach strategy; guidelines												Public and stakeholder outreach in all communities; Initial best practices												Continuing outreach; Sharing of lessons learned with regional partners											
Activity 4: Affordable Housing Study													Application of affordable housing model to region												Findings and recommendations											
Activity 5.0: Station Area Planning	Planning & design guidelines; Regional database; Establish station area working groups												Inclusive station area plan development												Local area plan coordination; Work with Consortium on adoption											
Activity 5.1: DeBary Station Area Plan													Plan development and outreach																							
Activity 5.2: Sanford Station Area Plan													Plan development and outreach																							
Activity 5.3: Longwood Station Area Plan													Plan development and outreach																							
Activity 5.4: Altamonte Springs Station Area Plan													Plan development and outreach																							
Activity 5.5: LYNX Central Station Area Plan													Plan development and outreach																							
Activity 5.6: Sand Lake Station Area Plan													Plan development and outreach																							
Activity 5.7: Lessons Learned													Attend and monitor local station area planning workshops /events												Develop and share best practices, lessons learned											

Plan adoption